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CCR No. 961270 Logged Date 11-08-96 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release B Change Class I I

Title (description)  Equipment for DBMS Performance Benchmark using Sybase 11 and Informix Universal Server

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

VCATS

RTM Change Start New Baseline

Problem
  One of the results of the initial DBMS Benchmark effort was that we need to provide more
processing power to the Release B SDSRV.   As a result the Benchmarking Team would like to
double the CPU’s on the SGI Challenge L machine from 2 to 4.  We believe that this will allow for
the DBMS products to operate in a more efficient manner  due to added processing power.  There
is also a need for more memory and added bandwidth for IO devices.   It has been suggested by the
DBMS vendors that we should have 1GB of memory  when we currently only have 512 MB.    Also
note that as a result of the Tiger Team, more processing power was added to this subsystem for the
Release B timeframes.

Proposed Solution
We would like to fully utilize the hardware available in MSFC-3 that is not currently being used to
add the desired level of hardware needed to provide a better testing environment.  This machine
is the one that was brought over to the EDF along with MSFC-2 ( Lagos, current machine ).   We
are currently using the RAID and one 256MB Memory board out of this machine.  We would like
to use the CPU and possibly the IO4 or memory boards that may be remaining in the machine.  I
know the location of the machine and it is not being used at this point.   This equipment will be
needed through April of next year because,  we will not receive the Informix Universal Server
Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator N. Wayne Lewis
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:
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